
SL. No. Components name Images

1 Table Top

2 Collaborate leg tube

3  Collaborate leg shoe

4 Collaborate leg leveler

5 Collaborate tube Section

6 Centre screen holder

7 Screen

Components Used in Collaborate Desking System



8 MS Raceway

9 Vetical Wire entery

10 M6x 20 Allen Flange Head

11 10X19 Pan head Screw

12 50mm Spacer



Tool No. Nanme of the tool Image

1 Cordless Machine

2 Cordless Machine

3 Rubber Mallet

TOOLS USED IN INSTALLATION
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TOP VIEW

FRONT VIEW

ISOMETRIC VIEW

COLLABORATE SYSTEM - FULLY ASSEMBLED

25 mm thick PLB table top with
2mm PVC edge banding

65mm Dia Grommet
hole

Cross beam

8mm Glass Screen
mounted on studs

70mm thk MS Raceway with
Laminate facia of 250mm ht

Vertical wire entry
cover

Key board Tray



STEP 1 : SCREEN REMOVAL



STEP 2 : SCREEN HOLDER SCREWS REMOVE

Tool No. 1

Tool No. 2



STEP 3 : SCREEN HOLDER REMOVE



STEP 4 : TABLE TOP & SPACER REMOVAL

Tool No. 1



STEP 5 : RACEWAY/SIDE TRIM REMOVAL



STEP 6 : CROSS BEAM & LEG ASSEMBLY REMOVAL

Tool No. 2

Tool No. 2



Dis assembly instrcutions. 

Disassembly Sequence, Time Schedule and Tools Requirement for 

COLLABORATE Desking System. 

 

Table 1 

Sl,No Activity 
Time in 

min 
Tools required 

1. Disconnect sockets/switches and 

take out the cables. 

4 Cordless Machine 

2. 

 

Remove the screens 3 Cordless Machine 

3. Remove Table Top 3 Cordless Machine 

4. Remove race way covers 2 Manual 

5. Remove the vertical wire 

management raceway. 

3 Cordless Machine 

6. Remove Raceway frames. 3 Cordless Machine 

7. Remove cross beams 3 Allen Keys. 

8. Remove spacers. 2 Cordless Machine 

9. Remove leg supports. 2 Manual 

10. Remove accessories. 3 Cordless Machine 

11. Pack all components 4 Manual 

  

Total time per work station- 32 Mins. 

 

The timings are based on a cluster of 4 work stations. The dismantling team 

consists of two persons. For dismantling more number of work stations, larger 

team can be used and the activity can be telescoped. 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



SL. No. Components name Images

1 Table Top

2 Colours 10 deg connector

3 Colours 90 deg connector

4 Colours coonector cap

5 10 deg leg shoe

6 90 deg leg shoe

7 Colours leveler

8
Colours leg band strip holding 

extrusion

9 Colours leg band strip

Components Used in Colours Desking System



10 Colours Leg

11 Colours Leg beam tube Section

12 Centre screen holder

13 Screen

14 MS Raceway

15 Vetical Wire entery

16 M6x 20 Allen Flange Head

17 10X19 Pan head Screw

18 50mm Spacer



Tool No. Nanme of the tool Image

1 Cordless Machine

2 Cordless Machine

3 Rubber Mallet

TOOLS USED IN INSTALLATION



600

1200

600

1200

TOP VIEW

FRONT VIEW

ISOMETRIC VIEW

COLOURS SYSTEM - FULLY ASSEMBLED

25 mm thick PLB table top with
2mm PVC edge banding

65mm Dia Grommet
hole

Cross beam

8mm Glass Screen
mounted on studs

70mm thk MS Raceway with
Laminate facia of 250mm ht

Vertical wire entry
cover

Key board Tray



STEP 1 : SCREEN REMOVAL



STEP 2 : SCREEN HOLDER SCREWS REMOVE

Tool No. 1

Tool No. 2



STEP 3 : SCREEN HOLDER REMOVE



STEP 4 : TABLE TOP & SPACER REMOVAL

Tool No. 1



STEP 5 : RACEWAY/SIDE TRIM REMOVAL



STEP 6 : CROSS BEAM & LEG ASSEMBLY REMOVAL

Tool No. 2

Tool No. 2



Dis assembly instrcutions. 

Disassembly Sequence, Time Schedule and Tools Requirement for 

COLOURS Desking System. 

 

Table 1 

Sl,No Activity 
Time in 

min 
Tools required 

1. Disconnect sockets/switches and 

take out the cables. 

4 Cordless Machine 

2. 

 

Remove the screens 3 Cordless Machine 

3. Remove Table Top 3 Cordless Machine 

4. Remove race way covers 2 Manual 

5. Remove the vertical wire 

management raceway. 

3 Cordless Machine 

6. Remove Raceway frames. 3 Cordless Machine 

7. Remove cross beams 3 Allen Keys. 

8. Remove spacers. 2 Cordless Machine 

9. Remove leg supports. 2 Manual 

10. Remove accessories. 3 Cordless Machine 

11. Pack all components 4 Manual 

  

Total time per work station- 32 Mins. 

 

The timings are based on a cluster of 4 work stations. The dismantling team 

consists of two persons. For dismantling more number of work stations, larger 

team can be used and the activity can be telescoped. 



SL. No. Components name Images

1 Table Top

2 Conncet 10 deg connector

3 Conncet 90 deg connector

4 10 deg coonector cap

5 90 Deg connector cap

6 Conncet leg bush

7 Conncet leg leveler

Components Used in Connect Desking System



8 Conncet Leg

9 Conncet Leg beam tube Section

10 Centre screen holder

11 Screen

12 MS Raceway

13 Vetical Wire entery

14 M6x 20 Allen Flange Head

15 10X19 Pan head Screw

16 50mm Spacer



Tool No. Nanme of the tool Image

1 Cordless Machine

2 Cordless Machine

3 Rubber Mallet

TOOLS USED IN INSTALLATION
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1200

TOP VIEW

FRONT VIEW

ISOMETRIC VIEW

CONNECT SYSTEM - FULLY ASSEMBLED

25 mm thick PLB table top with
2mm PVC edge banding

65mm Dia Grommet
hole

Cross beam

8mm Glass Screen
mounted on studs

70mm thk MS Raceway with
Laminate facia of 250mm ht

Vertical wire entry
cover

Key board Tray



STEP 1 : SCREEN REMOVAL



STEP 2 : SCREEN HOLDER SCREWS REMOVE

Tool No. 1

Tool No. 2



STEP 3 : SCREEN HOLDER REMOVE



STEP 4 : TABLE TOP & SPACER REMOVAL

Tool No. 1



STEP 5 : RACEWAY/SIDE TRIM REMOVAL



STEP 6 : CROSS BEAM & LEG ASSEMBLY REMOVAL

Tool No. 2

Tool No. 2



Dis assembly instrcutions. 

Disassembly Sequence, Time Schedule and Tools Requirement for 

CONNECT Desking System. 

 

Table 1 

Sl,No Activity 
Time in 

min 
Tools required 

1. Disconnect sockets/switches and 

take out the cables. 

4 Cordless Machine 

2. 

 

Remove the screens 3 Cordless Machine 

3. Remove Table Top 3 Cordless Machine 

4. Remove race way covers 2 Manual 

5. Remove the vertical wire 

management raceway. 

3 Cordless Machine 

6. Remove Raceway frames. 3 Cordless Machine 

7. Remove cross beams 3 Allen Keys. 

8. Remove spacers. 2 Cordless Machine 

9. Remove leg supports. 2 Manual 

10. Remove accessories. 3 Cordless Machine 

11. Pack all components 4 Manual 

  

Total time per work station- 32 Mins. 

 

The timings are based on a cluster of 4 work stations. The dismantling team 

consists of two persons. For dismantling more number of work stations, larger 

team can be used and the activity can be telescoped. 



SL. No. Components name Images

1 Table Top

2 Perform 90 deg leg shoe

3 Perform 10 deg leg shoe

4 Perform 10 deg leg cap

5 Leg leveler  

6 Perform Leg beam tube Section

7 Centre screen holder

Components Used in Perform Desking System



8 Screen

9 MS Raceway

10 Vetical Wire entery

11 M6x 20 Allen Flange Head

12 10X19 Pan head Screw

13 50mm Spacer



Tool No. Nanme of the tool Image

1 Cordless Machine

2 Cordless Machine

3 Rubber Mallet

TOOLS USED IN INSTALLATION



600
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600

1200

TOP VIEW

FRONT VIEW

ISOMETRIC VIEW

PERFORM SYSTEM - FULLY ASSEMBLED

25 mm thick PLB table top with
2mm PVC edge banding

65mm Dia Grommet
hole

Cross beam

8mm Glass Screen
mounted on studs

70mm thk MS Raceway with
Laminate facia of 250mm ht

Vertical wire entry
cover

Key board Tray



STEP 1 : SCREEN REMOVAL



STEP 2 : SCREEN HOLDER SCREWS REMOVE

Tool No. 1

Tool No. 2



STEP 3 : SCREEN HOLDER REMOVE



STEP 4 : TABLE TOP & SPACER REMOVAL

Tool No. 1



STEP 5 : RACEWAY/SIDE TRIM REMOVAL



STEP 6 : CROSS BEAM & LEG ASSEMBLY REMOVAL

Tool No. 2

Tool No. 2



Dis assembly instrcutions. 

Disassembly Sequence, Time Schedule and Tools Requirement for 

PERFORM Desking System. 

 

Table 1 

Sl,No Activity 
Time in 

min 
Tools required 

1. Disconnect sockets/switches and 

take out the cables. 

4 Cordless Machine 

2. 

 

Remove the screens 3 Cordless Machine 

3. Remove Table Top 3 Cordless Machine 

4. Remove race way covers 2 Manual 

5. Remove the vertical wire 

management raceway. 

3 Cordless Machine 

6. Remove Raceway frames. 3 Cordless Machine 

7. Remove cross beams 3 Allen Keys. 

8. Remove spacers. 2 Cordless Machine 

9. Remove leg supports. 2 Manual 

10. Remove accessories. 3 Cordless Machine 

11. Pack all components 4 Manual 

  

Total time per work station- 32 Mins. 

 

The timings are based on a cluster of 4 work stations. The dismantling team 

consists of two persons. For dismantling more number of work stations, larger 

team can be used and the activity can be telescoped. 



SL. No. Components name Images

1 Table Top

2 Synergy 10 deg connector

3 Synergy 90 deg connector

4 10 deg coonector cap

5 90 Deg connector cap

6 10 deg leg shoe

7 90 deg leg shoe

Components Used in Synergy Desking System



8 Synergy Leg

9 Synergy Leg beam tube Section

10 Centre screen holder

11 Screen

12 MS Raceway

13 Vetical Wire entery



14 M6x 20 Allen Flange Head

15 10X19 Pan head Screw

16 50mm Spacer



Tool No. Nanme of the tool Image

1 Cordless Machine

2 Cordless Machine

3 Rubber Mallet

TOOLS USED IN INSTALLATION
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TOP VIEW

FRONT VIEW

ISOMETRIC VIEW

SYNERGY SYSTEM - FULLY ASSEMBLED

25 mm thick PLB table top with
2mm PVC edge banding

65mm Dia Grommet
hole

Cross beam

8mm Glass Screen
mounted on studs

70mm thk MS Raceway with
Laminate facia of 250mm ht

Vertical wire entry
cover

Key board Tray



STEP 1 : SCREEN REMOVAL



STEP 2 : SCREEN HOLDER SCREWS REMOVE

Tool No. 1

Tool No. 2



STEP 3 : SCREEN HOLDER REMOVE



STEP 4 : TABLE TOP & SPACER REMOVAL

Tool No. 1



STEP 5 : RACEWAY/SIDE TRIM REMOVAL



STEP 6 : CROSS BEAM & LEG ASSEMBLY REMOVAL

Tool No. 2

Tool No. 2



Dis assembly instrcutions. 

Disassembly Sequence, Time Schedule and Tools Requirement for 

SYNERGY Desking System. 

 

Table 1 

Sl,No Activity 
Time in 

min 
Tools required 

1. Disconnect sockets/switches and 

take out the cables. 

4 Cordless Machine 

2. 

 

Remove the screens 3 Cordless Machine 

3. Remove Table Top 3 Cordless Machine 

4. Remove race way covers 2 Manual 

5. Remove the vertical wire 

management raceway. 

3 Cordless Machine 

6. Remove Raceway frames. 3 Cordless Machine 

7. Remove cross beams 3 Allen Keys. 

8. Remove spacers. 2 Cordless Machine 

9. Remove leg supports. 2 Manual 

10. Remove accessories. 3 Cordless Machine 

11. Pack all components 4 Manual 

  

Total time per work station- 32 Mins. 

 

The timings are based on a cluster of 4 work stations. The dismantling team 

consists of two persons. For dismantling more number of work stations, larger 

team can be used and the activity can be telescoped. 



SL. No. Components name Images

1 Table Top

2 Frame Top  Caps

3 Frame Botoom Caps

4 Die Cast male Hooks

5 Die Cast Female Hooks

6 Sheetmetal Male Hook

7 Sheetmetal Female hook

8 Side Trim

9 Leveller

10 KeyBoard Tray

Components Used in AL60-30 Panel System



Tool No. Name of the tool Image

1 Cordless Machine

2 Rubber Mallet

TOOLS USED IN INSTALLATION



2400
1200

1200

1260

750

 Key Board Tray (4 No's)

Gable End (4 No's)

60mm Frame (2 No's)

Intermediate Galble end

Table Top (4 No's)



Step 1 :- Removing of Table Top.



Step 2 :- Removing of gable ends.

Tool No. 1



Step 3 :- Removing of Main Spine.
Tool No. 2



Top Cap

Top Trim

Horizontal top Beam

Vertical extrusion

MDF Fabric

Top Corner Clamp

Raceway Door

Laminate Tile

Bottom Caps

M8 Leveller

Die Cast male Hook

Die Cast Female Hook

Tile Divider



Dis assembly instrcutions. 

 

 Disassembly Sequence, Time Schedule  and Tools 
Requirement for AL 60/30  Panel system. 

 

Table 1 

 

Sl,No Activity 
Time in 

min 
Tools required 

1. Disconnect sockets/switches and take 

out the cables. 

4 Cordless 

machine 

2. Removal of  Table Tops 3 Cordless 

machine 

3. Removal of Gabel Ends 3 Cordless 

machine 

4. Removal of main Spine frames 3 Manual 

5. Packing Of Materials. 2 Manual 

  

Total time per work station- 15 Mins. 

 

 

The timings are based on a cluster of 4 work stations. The dismantling team 

consists of two persons. For dismantling more number of work stations, larger 

team can be used and the activity can be telescoped. 

 

 

 


